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Bureau of Indian Affairs

Office of Facilities Management and Construction

Executive Summary – December 2011

School Groundbreaking: None

School Dedications: None

Personnel Hire: Mathew O’Grady, General Engineer

Bid Openings: None

Hunter’s Point-FI&R, St. Francis-ARRA-final, 

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES December 2011
QUARTERLY REPORT

Executive Summary - OFMC

Final Inspections

Hunter’s Point-FI&R, St. Francis-ARRA-final, 

Walterminor-ARRA-final, Marty-ARRA-final, 

Sanostee-ARRA-final, Flandreau-ARRA-final

Commercial Awards: None

P.L. 93-638 Contract Awards: None

P.L. 100-297 Grant Awards: None

Upcoming Project Advertisements: None
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Bureau of Indian Affairs

Office of Facilities Management and Construction

Budget Status - Total Appropriation/Obligation by Program

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

FY 2012 Education Facility Construction Budget

December 2011
QUARTERLY REPORT

Education Construction

2012 

Appropriation

Fiscal Year 2011 

Carry forward In-Out Transfer Total Allocation Obligated

% Obligation 

to Date Remarks

112 Replacement Schools $17,807,462 $33,336,368 $537 $51,144,367 $2,363,907 5%

113 Housing $4,427,904 $3,139,642 $284,120 $7,851,666 $300,989 4%

114 Facility Improvement & 

Repair $48,591,130 $13,740,566 $402,123 $62,733,819 $7,485,237 12%

116 New Facility Construction $0 $43,701,070 $0 $43,701,070 $1,557,213 4%

Total $70,826,496 $93,917,646 $686,780 $165,430,922 $11,707,346 7%

Total Appropriation/Obligation by Program

FY 2012 Detention Facility Construction Budget

6

 Public Safety and Justice

2012 

Appropriation

Fiscal Year 2011 

Carry forward In-Out Transfer Total Allocation Obligated

% Obligation 

to Date Remarks

117 FI&R -Detention Facilities $4,376,986 $5,752,899 $953,285 $11,083,170 $50,804 0%

118 Fire Protection $3,439,487 $4,081,105 $239,376 $7,759,968 $14,875 0%

119 New Construction $0 $1,639 $0 $1,639 $0 0%

120 New Housing $3,494,400 $623,702 $0 $4,118,102 $34,953 1%

Total $11,310,873 $10,459,345 $1,192,661 $22,962,879 $100,632 0%



Bureau of Indian Affairs

Office of Facilities Management and Construction

Budget Status - Total Appropriation/Obligation by Program

FY 2012 General Facility Construction Budget

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES December 2011
QUARTERLY REPORT

General Administration

2012 

Appropriation

Fiscal Year 2011 

Carry forward In-Out Transfer Total Allocation Obligated

% Obligation 

to Date Remarks

152 Telecommunications $860,621 $339,738 $4,777 $1,205,136 $1,712 0%

153 Facility Improvement & 

Repair $1,171,123 $557,808 $45,930 $1,774,861 $367,896 21%

155 Program Management $6,501,581 $5,707,748 $37,527 $12,246,856 $992,729 8%

Total $8,533,325 $6,605,294 $88,234 $15,226,853 $1,362,337 9%

Total Appropriation/Obligation by Program 7

Grand Total $90,670,694 $110,982,285 $1,967,675 $203,620,654 $13,170,315 6%
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Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Education Replacement School - Construction

December 2011
QUARTERLY REPORT

Education Replacement School - Design

#  

Projects

Replacement School Projects

in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Dennehotso Repl School, AZ 2009 Commercial 40% Oct-05 Aug-06 Nov-09 Jun-10 Sep-10 Sep-10 May-12 TBD

2

Wide Ruins Boarding School,

AZ 2003 Commercial 99% Nov-09 May-10 Aug-09 Oct-10 May-11 May-12

Planning Construction ProgressConstruction AwardDesign

Education Replacement School 9

Education Replacement School - Construction

#  

Projects

Replacement School Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

3 Circle of Life, MN 2008 297 Grant 95% Aug-05 Feb-06 Jul-06 Sep-08 Nov-07 Oct-09 Jul-10 Jul-12

4 Wide Ruins, AZ 2003 Commercial D/B 2% Nov-09 May-10 Aug-09 Oct-10 May-11 May-12

5

Twin Buttes Tribal Demonstration, 

ND 2005 638 Contract 0% Aug-05 Aug-05 Aug-05 Aug-05 Aug-05 Sep-08 Sep-12

6

St Francis Replacement School 

Phase II (Bus Garage) 2007 297 Grant 10%

Construction ProgressPlanning Design Construction Award



Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

Education Replacement Facility - Design

Education Replacement Facility - Construction

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES December 2011
QUARTERLY REPORT

#  

Projects Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Riverside Dorms Ph I, OK 2010 Commercial D/B 99% Sep-08 Jan-09 Dec-09 Jun-10 Apr-10 Sep-10 Sep-11 Sep-12

2 Riverside Academic Ph I, OK 2011 Commercial D/B 0%

3 Riverside Dorms Ph II, OK 2012 Commercial D/B 0%

Construction Award Construction ProgressPlanning Design

Education Replacement Facility

Education Replacement Facility - Construction

10

#  

Projects  Projects in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

4 Kickapoo Nation Library, KS 2007 Commercial 25% Jan-06 Jul-06 Oct-06 Sep-08 Oct-07 Sep-10 Sep-08 Jun-12

5 Riverside Dorms Ph I, OK 2009 Commercial D/B 2% Sep-08 Sep-08 Dec-09 Jun-10 Apr-10 Sep-10 Sep-11 Sep-12

6

Keams Canyon Kitchen/Dining 

Replacement Including Demolition, 

AZ 2010 Commercial 100% Mar-09 Mar-09 Dec-09 Sep-10 Dec-11 Feb-12 Sep-11

7 Riverside Academic Ph I, OK 2011 Commercial D/B 0%

8 Riverside Dorms Ph II, OK 2012 Commercial D/B 0%

Design Construction Award Construction ProgressPlanning 



Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

Education Major Facility Improvement and Repair (FI&R) - Design

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Education Major Facility Improvement and Repair (FI&R) - Construction

December 2011
QUARTERLY REPORT

#  

Projects FI&R Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Construction Award Construction ProgressPlanning Design

Education Major Facility Improvement and Repair (FI&R) 11

Education Major Facility Improvement and Repair (FI&R) - Construction

#  

Projects

FI&R Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Hunters Point, AZ 2003 CoE/Commercial 98% Jan-01 Jul-01 May-03 Jun-10 Dec-04 Mar-12

2

Loneman Day School FI&R,

SD 2006 297 Grant 60% Jun-05 Mar-06 Aug-05 Sep-06 May-09 Jun-12

3

Kickapoo Nation School FI&R,

KS 2007 Commercial 25% Nov-05 Aug-06 Oct-06 Nov-07 Jul-08 Dec-12

4 Sanostee FI&R, AZ 2005 Commercial D/B 100% Jun-05 Aug-05 Aug-10 Sep-10 Jun-07 Sep-10 Aug-12 Aug-12 Dec-11

5 Keams Canyon FI&R, AZ 2010 Commercial 100% Mar-09 Mar-09 Dec-09 Sep-10 Dec-11 Feb-12 Sep-11

6

Shonto Boarding School, Repair 

gymnasium and collapsed roof 

bldg 648 2010 Commercial 99%

Planning Design Construction Award Construction Progress



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

Fire Stations - Planning

Fire Stations - Design

December 2011
QUARTERLY REPORT

Project

#

# 

Projects Fire Stations in Planning

FY 

Funding

Procurement

Process

Planning % 

Complete

Scheduled

Date

Actual

Date

Scheduled

Date

Actual

Date Scheduled Actual

Const

Start Date

Orig Sch

Comp Date

New Sched

Comp Date

Actual

Comp Date Comments

07N3J 1 Nazlini Community 2007 Commercial 100% 09/08/08 09/12/08 09/15/08 09/12/08 08/01/09 11/01/09 08/15/11 01/20/12 Certificate of Occupancy obtained

08N1J 2 Dilcon Community School 2008 Commercial 100% 09/08/09 10/01/09 11/01/09 12/01/09 Awarded

08N0J 3 Dibe Habitiin Olta (Borrego Pass) 2008 Commercial 100% 09/08/09 10/01/09 11/01/09 12/01/09 Awarded

S09N3501 4 Black Mesa 2008 Commercial 100% 09/08/09 10/01/09 11/01/09 12/01/09 Awarded NTP weather delay

5 Rough Rock 2012 Grant

Planning Design Construction Award Construction Progress

Project # FY Procurement Design % Scheduled Actual Scheduled Actual Const Orig Sch New Sched Actual

Design Construction Award Construction ProgressPlanning

Fire Stations

Fire Stations - Construction

12

Project

#

# 

Projects Fire Stations in Design

FY 

Funding

Procurement

Process

Design % 

Complete

Scheduled

Date

Actual

Date

Scheduled

Date

Actual

Date Scheduled Actual

Const

Start Date

Orig Sch

Comp Date

New Sched

Comp Date

Actual

Comp Date Comments

07N3J 1 Nazlini 2007 Commercial 100% 09/08/08  9/12/08 09/12/09 08/01/09 10/13/09 08/31/11

08N1J 2 Dilcon 2008 Commercial 80% 09/08/09 05/03/10 11/01/09 12/01/09 Awarded

08N0J 3 Dibe Habitiin Olta 2008 Commercial 80% 09/08/09 05/03/10 11/01/09 12/01/09 Awarded

S09N3501 4 Black Mesa 2008 Commercial 80% 09/08/09 05/03/10 11/01/09 12/01/09 Awarded NTP weather delay

Project

#

# 

Projects Fire Stations in Construction

FY 

Funding

Procurement

Process

Construction % 

Complete

Scheduled

Date

Actual

Date

Scheduled

Date

Actual

Date Scheduled Actual

Const

Start Date

Orig Sch

Comp Date

New Sched

Comp Date

Actual

Comp Date Comments

07N3J 1 Nazlini 2007 Commercial 100% 10/13/09 10/13/09 08/31/10 08/31/11 01/20/12 Certificate of Occupancy obtained

08N1J 2 Dilcon 2008 Commercial 10% 05/03/10 10/20/11 06/07/10

Awarded 10% Const Done Water 

Permit being obtained

08N0J 3 Dibe Habitiin Olta 2008 Commercial 10% 05/03/10 10/20/11 06/07/10

Awarded, Water Permit being 

obtained

S09N3501 4 Black Mesa 2008 Commercial 10% 05/03/10 02/28/12 06/07/10 Pre-con Meeting done

5 Rough Rock 2012 Grant

Planning Design Construction Award Construction Progress



Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Fire Alarms - Planning

December 2011
QUARTERLY REPORT

Fire Alarms - Design

Project

#

# 

Projects Fire Alarm Systems  in Planning

FY 

Funding

Procurement

Process

Planning % 

Complete

Scheduled

Date

Actual

Date

Scheduled

Date

Actual

Date Scheduled Actual

Const

Start Date

Orig Sch

Comp Date

New Sched

Comp Date

Actual

Comp Date Comments

02FP1N02 1 Crystal Boarding School 2002 I-A ACOE 25% 06/30/08 06/30/08 06/30/08 06/30/08 05/01/09

ACOE Funding shortfall, BIA 

possible project return.

S04N3501 2 Rock Point Community School 2009 I-A ACOE 0% 06/08/09 07/13/09 ACOE  currently in design

X10N3501 Lukachukai Community School 2010 Commercial 10% 09/15/10 Pre-constructing Meeting held.

Marty Indian School 2012 Grant

American Horse School 2012 Grant

Eufaula Dormitory 2012 Grant

Jones Ranch 2012 Grant

Sequoyah High School 2012 Grant

Design Construction AwardPlanning Construction Progress

Planning Design Construction Award Construction Progress

Fire Alarm Systems 13

Fire Alarms - Construction

Project

#

# 

Projects Fire Alarm Systems in Design

FY 

Funding

Procurement

Process

Design % 

Complete

Scheduled

Date

Actual

Date

Scheduled

Date

Actual

Date Scheduled Actual

Const

Start Date

Orig Sch

Comp Date

New Sched

Comp Date

Actual

Comp Date Comments

5K118FA2 3 Tiis Naz Bas 2005 I-A ACOE 100% 01/15/07 09/15/08 08/01/09 09/15/08 10/01/09 10/01/09 08/15/10 12/15/10 08/30/11

Final inspection done. Contractor to 

correct deficiencies

709N3302 4 Shonto Boarding School 2008 297 Grant 100% 06/15/09 06/15/09 06/15/09 06/15/09 06/15/09 06/15/09 06/15/09 08/30/11

Final inspection done. Contractor to 

correct deficiencies

Project

#

# 

Projects Fire Alarm Systems in Construction

FY 

Funding

Procurement

Process

Construction % 

Complete

Scheduled

Date

Actual

Date

Scheduled

Date

Actual

Date Scheduled Actual

Const

Start Date

Orig Sch

Comp Date

New Sched

Comp Date

Actual

Comp Date Comments

709N3302 1 Shonto Boarding School 2008 297 Grant 100% 06/15/09 06/15/09 06/15/09 06/15/09 08/30/11 Waiting for Contractor verification

5K118FA2 3 Tiis Naz Bas 2005 I-A 100% 04/01/10 08/15/10 12/15/10 08/30/11 Waiting for Contractor verification

Planning Design Construction Award Construction Progress



Bureau of Indian Affairs

Office of Facilities Management and Construction

Active Project Status

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Fire Sprinkler Systems - Planning

December 2011
QUARTERLY REPORT

Fire Sprinkler Systems - Design

Project

#

# 

Projects Fire Sprinkler Systems  in Planning

FY 

Funding

Procurement

Process

Planning % 

Complete

Scheduled

Date

Actual

Date

Scheduled

Date

Actual

Date Scheduled Actual

Const

Start Date

Orig Sch

Comp Date

New Sched

Comp Date

Actual

Comp Date Comments

02FP1N02 1 Tuba City Dormitory 2012 Commercial 0% 06/01/12 06/01/12 06/01/12 06/01/12 Site visit planned

2

Planning Design Construction Award Construction Progress

Fire Sprinkler Systems 14

Fire Sprinkler Systems - Design

Fire Sprinkler Systems - Construction

Project

#

# 

Projects Fire Sprinkler Systems in Design

FY 

Funding

Procurement

Process

Design % 

Complete

Scheduled

Date

Actual

Date

Scheduled

Date

Actual

Date Scheduled Actual

Const

Start Date

Orig Sch

Comp Date

New Sched

Comp Date

Actual

Comp Date Comments

1 Tuba City Dormitory 2012 Commercial 0% 06/01/12 06/01/12 06/01/12 06/01/12 Site visit planned

Design Construction Award Construction ProgressPlanning

Project

#

# 

Projects Fire Sprinkler Systems in Construction

FY 

Funding

Procurement

Process

Construction % 

Complete

Scheduled

Date

Actual

Date

Scheduled

Date

Actual

Date Scheduled Actual

Const

Start Date

Orig Sch

Comp Date

New Sched

Comp Date

Actual

Comp Date Comments

1 Tuba City Dormitory 2012 Commercial 0% 06/01/12 06/01/12 06/01/12 06/01/12 Site visit planned

Planning Design Construction Award Construction Progress
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Bureau of Indian Affairs

Office of Facilities Management and Construction

ARRA Active Project Status

ARRA Replacement School - Construction

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES December 2011
QUARTERLY REPORT

ARRA Replacement School - Design

#  Projects

Project 

Number

Education

Replacement School Projects

Procurement 

Process

Design % 

Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Y9N5N

Kaibeto Boarding School (Ph I) Construct K-

8 School - 276 academic - 45 residential 

including infrastructure, housing and demolition Commercial 99% May-09 Nov-09 Aug-10 Aug-10 Jun-10 Aug-10 Dec-11 Sep-12

Planning Construction AwardDesign Construction Progress

Planning Design Construction Award Construction Progress

ARRA Replacement School 16

#  Projects

Project 

Number

Education

Replacement School Projects

Procurement 

Process

Construction % 

Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

2 Y9A2N

Crow Creek Tribal School Construct K-12 

School - 393 academic - 100 residential 

including infrastructure, housing and demolition Commercial 79% Apr-09 May-09 Sep-09 Oct-09 Sep-09 Apr-10 Dec-11 Mar-12

3 Y9N5N

Kaibeto Boarding School (Ph I) Construct K-

8 School - 276 academic - 45 residential 

including infrastructure, housing and demolition Commercial 43% May-09 Nov-09 Aug-10 Aug-10 Jun-10 Aug-10 Dec-11 Sep-12



Bureau of Indian Affairs

Office of Facilities Management and Construction

ARRA Active Project Status

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES December 2011
QUARTERLY REPORT

ARRA Major Improvement and Repair - Construction

#  Projects

Project 

Number Education FI&R Projects Procurement Process

Construction 

Completed

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

No ongoing active, all Complete

Planning Design Construction ProgressConstruction Award

ARRA Major Improvement and Repair 17



Bureau of Indian Affairs

Office of Facilities Management and Construction

ARRA Active Project Status

ARRA Detention Center Major Improvement and Repair  - Construction

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES December 2011
QUARTERLY REPORT

#  Projects

Project 

Number

Detention Center

FI&R Projects in Construction

Procurement 

Process

Construction % 

completed

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Y9A4J

Walter Minor Detention Center Renovation 

for building code and security compliance 638-Contract 100% Jun-09 Jul-10 Jun-10 Jan-12 Nov-11

2 Y9C5J

Fort Belknap Detention Center Renovation for 

building code and security compliance 638-Contract 92% Jun-09 Dec-09 Jun-10 Feb-12

Planning Design Construction Award Construction Progress

ARRA Detention Center Major Improvement and Repair 18



Bureau of Indian Affairs

Office of Facilities Management and Construction

ARRA Active Project Status

ARRA Minor Improvement and Repair - Construction

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES December 2011
QUARTERLY REPORT

#  Projects

Project 

Number

Education

MI&R Projects

Procurement 

Process

Construction % 

Completed

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 9YN33001

Greyhills High School Replace School 

Education Building Cooling And Heating 

System Commercial 99% N/A May-09 Dec-09 May-09 May-10 Mar-11 Oct-11

2 9YN33004

KinLani Bordertown (Flagstaff) Dormitory 

Install security fencing for protection of 

students Commercial 20% N/A N/A Jul-09 Aug-10 Jul-10 Apr-12

Planning Design Construction Award Construction Progress

Source: ARRA Monthly Data from RESTON…PWC Contractor..  thru 30Sep2011

ARRA Minor Improvement and Repair 19

3 9YN34045

Dibe Yazhi Habitiin Olta Inc. (Borrego Pass) 

Replace Domestic Sewer Mains And Service 

Lines, Including Appurtenances, Cast Iron Commercial 33% N/A N/A Jul-09 Aug-10 Jul-10 Nov-12

4 9YN34046

Dibe Yazhi Habitiin Olta Inc. (Borrego Pass) 

Replace 4" Domestic Water Mains And 1-

1/2" Laterals Commercial 8% N/A N/A Jul-09 Aug-10 Jul-10 Nov-12

5 9YA06069

Little Wound/Kyle Replace Domestic Sewer 

Mains And Service Lines, Including 

Appurtenances, Cast Iron Commercial 100% N/A N/A Jul-09 Jun-10 Jul-10 Oct-11 Nov-11

6 9YA06070

Wounded Knee District School Replace 2 

Pipe Cooling And Heating System, 

Chilled/Hot Water Supplied From A Remote 

Site Commercial 100% N/A N/A Jul-09 Jul-10 Jul-10 Oct-11 Oct-11

7 9YA02073

Pierre Learning Center Demolish dormitory 

and restore site 297-Grant 40% N/A N/A Jul-09 Mar-10 Jul-10 Apr-12

8 9YH58080

Dry Lake/Old Summit LMR Repair/upgrade 

communication tower to include renewable 

energy. Commercial 100% N/A N/A Jul-09 Apr-10 Jul-10 Oct-11 Dec-11



Bureau of Indian Affairs

Office of Facilities Management and Construction

ARRA Active Project Status

ARRA Minor Improvement and Repair - Construction

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES December 2011
QUARTERLY REPORT

#  Projects

Project 

Number

Education

MI&R Projects

Procurement 

Process

Construction % 

Completed

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

9 9YH58081

Hilltop LMR Repair/upgrade communication 

tower to include renewable energy. Commercial 100% N/A N/A Jul-09 Jun-10 Jul-10 Oct-11 Dec-11

10 9YH58083

San Carlos HQ LMR Repair/upgrade 

communication tower to include renewable 

energy. Commercial 100% N/A N/A Sep-09 Jun-10 Sep-10 Oct-11 Dec-11

Pinal Mountain LMR Repair/upgrade 

Planning Design Construction Award Construction Progress

Source: ARRA Monthly Data from RESTON…PWC Contractor..  thru 30Sep2011

ARRA Minor Improvement and Repair 20

11 9YH58084

Pinal Mountain LMR Repair/upgrade 

communication tower to include renewable 

energy. Commercial 99% N/A N/A Aug-09 Jun-10 Aug-10 Oct-11 Dec-11

12 9YN34095

Chi-Ch'il-Tah/Jones Ranch Renovate Qtrs - 

Repair roof, upgrade heating and cooling, 

replace windows for energy efficiency. Commercial 100% N/A N/A Jul-09 Jul-10 Jul-10 Nov-11 Sep-11

13 9YN34096

Ojo Encino Day School Renovate Qtrs - 

Repair roof, upgrade heating and cooling, 

replace windows for energy efficiency. Commercial 10% N/A N/A Jul-09 Jul-10 Jul-10 May-12

14 9YN34097

Dibe Yazhi Habitiin Olta (Borrego Pass) 

Renovate Qtrs - Repair roof, upgrade heating 

and cooling, replace windows for energy 

efficiency. Commercial 30% N/A N/A Jul-09 Jul-10 Jul-10 May-12

15 9YC57098

Northern Cheyenne Tribal  School (Busby) 

Renovate Qtrs - Repair roof, upgrade heating 

and cooling, replace windows for energy 

efficiency. Commercial 100% N/A N/A Jul-09 Mar-10 Jul-10 Jul-12 Nov-11
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Summary Status of Funds

Period Ending December 31, 2011

December 2011
QUARTERLY REPORT

A00  Great Plains 481,733.00      481,733.00     -                  37,268.25 555,657.44 592,925.69 (111,192.69) 123.08%

B00  Southern Plains 14,336.00        14,336.00       -                  586.58 1,820.00 2,406.58 11,929.42 16.79%

C00  Rocky Mountain 242,956.00      242,956.00     -                  1,900.00 261,590.28 263,490.28 (20,534.28) 108.45%

EDUC  Education 456,142.00      456,142.00     -                  19,532.92 405,396.14 424,929.06 31,212.94 93.16%

F00   Midwest 7,694.00          7,694.00         -                  0.00 853.37 853.37 6,840.63 11.09%

G00  Eastern Oklahoma 1,657.00          1,657.00         -                  0.00 35.07 35.07 1,621.93 2.12%

Region

 Amount

Suballoted 

 Amount

Allocated 

 Amount

Unallocated 

 Undelivered

Orders Expenditures

 Total 

Obligations 

 Unobligated

Balance

based on SALT 

%

Oblig

O&M Summary Status of Funds 22

G00  Eastern Oklahoma 1,657.00          1,657.00         -                  0.00 35.07 35.07 1,621.93 2.12%

H00  Western 443,289.00      443,289.00     -                  41.36 498,323.79 498,365.15 (55,076.15) 112.42%

J00  Pacific 7,886.00          7,886.00         -                  0.00 0.00 0.00 7,886.00 0.00%

M00  Southwest 189,926.00      189,926.00     -                  0.00 139,289.19 139,289.19 50,636.81 73.34%

P00  Northwest 246,583.00      246,583.00     -                  19,099.48 181,960.98 201,060.46 45,522.54 81.54%

S00  Eastern 43,457.00        43,457.00       -                  18,741.85 25,496.48 44,238.33 (781.33) 101.80%

K600 11,915,823.00 27,617.00       11,888,206.00 0.00 30,145.28 30,145.28 11,885,677.72 0.25%

    K600 --KN0613 [27,617] [0.00] [30,145.28] [30,145.28] [-2,528.28] [109.15%]

Totals 14,051,482.00 2,163,276.00  11,888,206.00 97,170.44     2,100,568.02   2,197,738.46   11,853,743.54  15.64%
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Division of Safety and Risk Management 

Safety Inspections and Abatement Plans by Regions

FY 2012 Ending December 31, 2011

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES December 2011
QUARTERLY REPORT

81

27

57

36

74

30

40

50

60

70

80

90

FY 2012 Safety Inspections and Abatement Plans 24

4

14
11

19

1

27

3

15
19

15 15 16

6

18 19

0 0 0 0 0 0 0 0 0 0
0

0 0

9

0 0 0 0 0 0
0

10

20

30

A
la

sk
a 

(4
)

C
en

tr
al

 E
as

t 
(1

4)

C
en

tr
al

 W
es

t 
(1

1)

E
as

te
rn

 (1
9)

E
as

te
rn

 O
k

la
h

om
a 

(1
1)

G
re

at
 P

la
in

s 
(8

1)

H
as

k
el

l (
1)

M
id

w
es

t (
27

)

N
av

aj
o 

H
Q

 (
3)

N
av

aj
o 

-
C

h
in

le
 A

ge
n

cy
 (

15
)

E
as

te
rn

 N
av

aj
o 

A
ge

n
cy

 (
19

)

N
av

aj
o-

F
t D

ef
ia

n
ce

 (
15

)

N
av

aj
o-

S
h

ip
ro

ck
 A

ge
n

cy
 (1

5)

W
es

te
rn

 N
av

aj
o 

A
ge

n
cy

 (
16

)

N
or

th
w

es
t (

57
)

P
ac

if
ic

 (
6)

R
oc

k
y 

M
ou

n
ta

in
 (1

8)

S
ou

th
er

n
 P

la
in

s 
(1

9)

S
ou

th
w

es
t (

36
)

W
es

te
rn

 (7
4)

No. of Inspections Required

No. of Inspections Completed - (FY to date)

No. of Finalized Abatement Plans



200 

250 

300 

350 

Bureau of Indian Affairs

Division of Safety and Risk Management
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FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012

Abatement Plan in Place

Total Number of Finalized Inspections 246 288 319 277 307 39

Education Abatement Plans in Place 135 80 68 57 25 4

General Administration Abatement Plans in Place 69 66 62 53 30 2

Public Safety and Justice Abatement Plans in Place 31 28 17 7 3 0

Total Inspection Abatement Plans in Place 235 174 147 117 58 6

Percent Plan in Place of Inspections Finalized 96% 60% 46% 42% 19% 15%

0 

50 

100 

150 

FY 2007 to FY 2012 Inspection & Abatement Plans 25

Percent = Total Inspection Abatement Plans in Place to Total Inspections Finalized
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Bureau of Indian Affairs

Division of Safety and Risk Management 

Issued Certificates of Occupancy

October Through December 2011

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

12-001 Standing Rock Sioux Tribe A10-04

New Juvenile Detention Center Building

[Supersedes 11-084] Multiple Permanent 10/28/11 Indefinite

12-002

Meskwaki Settlement 

School F51-01

New School Building

[Supersedes 09-037] Multiple Permanent 10/31/11 Indefinite

12-003

Navajo Preparatory 

School N32-16

Relocated Existing Modular Classroom 

Building Existing EducationPermanent 11/04/11 Indefinite

NOVEMBER 2011

OCTOBER 2011

Issued Certificates of Occupancy 26

12-003 School N32-16 Building Existing EducationPermanent 11/04/11 Indefinite

12-004

Navajo Preparatory 

School N32-16

Relocated Existing Modular Maintenance 

Office Building Existing BusinessTemporary 11/04/11 02/04/12

12-005

Pueblo Pintado 

Community School N34-15

New School Building 

[Supersedes 11-093] Multiple

2nd 

Temporary 11/21/11 02/21/12

12-006

Pueblo Pintado 

Community School N34-15

New Dormitory Building (Grades 7-8) 

[Supersedes 11-094] New Dormitories

2nd 

Temporary 11/21/11 02/21/12

12-007

Pueblo Pintado 

Community School N34-15

New Dormitory Building (Grades K-6) 

[Supersedes 11-095] New DormitoriesPermanent 11/21/11 Indefinite
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Bureau of Indian Affairs

Division of Safety and Risk Management 

Issued Certificates of Occupancy

October Through December 2011

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

12-008

Southwestern Indian 

Polytechnic Institute L01-01 New Day Care Playground and Play EquipmentNew Day Care Temporary 12/05/11 03/05/12

12-009 St Francis Indian School A07-09 New Kitchen and Gymnasium Addition Multiple Temporary 12/09/11 03/09/12

12-010 Rough Rock Community SchoolN35-12

Existing School Building No. 575 (Grades 9-

12)

[Supersedes 11-091] Multiple Permanent 12/13/11 Indefinite

Navajo Preparatory 

Relocated Existing Modular Maintenance 

Office Building

DECEMBER 2011

Issued Certificates of Occupancy 27

12-011

Navajo Preparatory 

School N32-16

Office Building

[Supersedes 12-004] Existing BusinessPermanent 12/13/11 Indefinite

12-012 Porcupine Day School A06-18

New Academic Building

[Supersedes 10-044] Multiple Permanent 12/13/11 Indefinite

12-013 Sanostee Day School N32-09 New School Building Multiple Temporary 12/16/11 03/16/12

12-014 Lukachukai Boarding SchoolN35-07 Existing Modular Office Building No. 1385B Existing BusinessTemporary 12/19/11 03/19/12

12-015 Rough Rock Community SchoolN35-12 New Bus Storage and Maintenance Building Multiple Temporary 12/20/11 03/20/12

12-016 Rough Rock Community SchoolN35-12 New Football Field and Fixed Bleacher SeatingNew Assembly Temporary 12/20/11 03/20/12



Bureau of Indian Affairs

Division of Safety and Risk Management 

Pending Certificate of Occupancy Status Report

As of December 31, 2011
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No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

1

Canoncito Community School: New 

Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes

Provide fire alarm system documentation and as-

built drawings.

2

Chinle Agency Headquarters: Chinle 

Youth Detention Center, New Juvenile 

Detention Center Building 07/05/00 06/27-28/00 D. Newcomb Tom Duncan Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

3

Choctaw Central School:  New Modular 

Classroom Building No. 221 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

Choctaw Central School:  New Modular Tribal Correct deficiencies noted on final inspection 

Pending Certificate of Occupancy Status Report 28

4

Choctaw Central School:  New Modular 

Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

5

Choctaw Central School:  New Modular 

Classroom Building No. 224 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

6

Cibecue High School: New School 

Replacement Building

12/18/01

1st Re-Inspection

10/24/06

10/17-18/01

1st Re-Inspection

10/17/06

J. May

K. Chiwiwi Irvin Santiago Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

7

Crazy Horse School: New Education, 

Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes

Correct deficiencies noted on final inspection 

repot.

8

Dunseith Day School: New Storage 

Building No. 90317A 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

9

Dunseith Day School: New Storage 

Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

10

Dunseith Day School: New Modular 

Office Building No. 900320

08/21/01

1st Re-Inspection

03/27/03

05/03/01

1st Re-Inspection

08/07/02

W. LaBelle

W. Labelle Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, electrical systems and 

asbestos documentation.
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Bureau of Indian Affairs

Division of Safety and Risk Management 

Pending Certificate of Occupancy Status Report

As of December 31, 2011

No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

11

Lukachukai Community School: New 

Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm system documentation.

12

Northern Cheyenne Tribal School 

(Busby): New Student Activity Center 01/22/08 01/15/08

D. Flores

A. Segovia

John

Walks Along Yes

Correct deficiencies noted on final inspection 

report.

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler, fire alarm, 

Pending Certificate of Occupancy Status Report 29

13

Oglala Community School:  New 4-

Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi Randy LeBeau Yes

emergency systems and asbestos and 

documentation.

14

Pearl River Elementary School: New 

Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

15

Pearl River Elementary School: New 

Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

16

Pearl River Elementary School: New 

Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

17

Pierre Indian Learning Center:  New 

Gymnasium and Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.

18

Pierre Indian Learning Center:  New 

Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.
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Bureau of Indian Affairs

Division of Safety and Risk Management 

Pending Certificate of Occupancy Status Report

As of December 31, 2011

No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

19

Pierre Indian Learning Center:  New 

Modular Wresting/Storage Building  No. 9 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report.

20

Pierre Indian Learning Center:  New 

Modular Math/Science Building No. 90007 10/15/04 08/17/04 J. Jones PILC? Yes

Correct safety and accessibility deficiencies 

noted on final inspection. Provide fire alarm, fire 

sprinkler, emergency systems and asbestos 

documentation.

Correct deficiencies noted on final inspection 

Pending Certificate of Occupancy Status Report 30

21

Pyramid Lake High School: New Field 

House Building 09/03/02 07/23/02 J. May Keith Miller Yes

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler system 

documentation.

22

Rosebud Dormitory: New Fire Station 

Building

07/05/06

1st Re-Inspection

01/22/07

06/12/06

1st Re-Inspection

12/20/06

W. Labelle

W. LaBelle

Tsosie

Tsinhnahjinnie Yes

Correct deficiencies noted on final inspection 

report.

23

Second Mesa Day School: New Modular 

Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

24

Standing Rock Community School: New 

Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.

25

Theodore Jamerson Elementary School: 

New Modular Classroom Building 04/07/03 03/24/03 W. LaBelle Randy LeBeau Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm and fire sprinkler as-

built submittals. Complete construction work.
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Bureau of Indian Affairs

Division of Safety and Risk Management 

Pending Certificate of Occupancy Status Report

As of December 31, 2011

No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

26

Theodore Roosevelt School: New 

Modular Classroom Building No. 31

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

27

Theodore Roosevelt School: New 

Modular Classroom Building No. 32

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

Pending Certificate of Occupancy Status Report 31

28

Theodore Roosevelt School: New 

Modular Office Building No. 33

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

29

Theodore Roosevelt School: New 

Modular Classroom Building No. 34

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

30

Theodore Roosevelt School: New 

Modular Classroom Building No. 35

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

31

Theodore Roosevelt School: Renovated 

Existing Dormitory Building 02/29/00 02/08/00 P. Holley Charles Thomas Yes

Correct deficiencies noted on final inspection 

report.
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Bureau of Indian Affairs

Division of Safety and Risk Management 

Pending Certificate of Occupancy Status Report

As of December 31, 2011

No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

32

Tiospa Zina Tribal School: New 

Gymnasium Building (Phase I)

10/08/99

1st Re-Inspection

09/25/04

2nd Re-Inspection

05/16/06

09/20/99

1st Re-Inspection

09/13-14/04

2nd Re-Inspection

04/26-27/04

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

Pending Certificate of Occupancy Status Report 32

33

Tiospa Zina Tribal School: New School 

Building Addition (Phase II)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi

Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

34

Tiospa Zina Tribal School: New Bus Barn, 

Athletic Field Restrooms Buildings and 

Bleachers (Phase III)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi

Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

35

Na'Neelzhiin Ji'Olta (Torreon Day School): 

New Modular Classroom Building

08/21/07

1st Re-inspection

05/07/08

08/15/07

1st Re-Inspection

05/05/08 D. Flores Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.
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Bureau of Indian Affairs

Division of Safety and Risk Management 

Pending Certificate of Occupancy Status Report

As of December 31, 2011

No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

36

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

37

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

38

Turtle Mountain High School: New Auto 

Shop and Welding Shop Building 09/05/01 05/03/01 W. LaBelle Unknown Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

Turtle Mountain High School: New Correct deficiencies noted on final inspection 

Pending Certificate of Occupancy Status Report 33

39

Turtle Mountain High School: New 

Storage Building 09/05/01 05/03/01 W. LaBelle Unknown Yes

Correct deficiencies noted on final inspection 

report.

40

Turtle Mountain High School: New 

Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Unknown Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

41

Warm Springs Agency: New Fire 

Management Building Locker Room 

Addition 03/23/04 03/04/04 K. Chiwiwi Don Robertson Yes

Correct deficiencies noted on final inspection 

report.

42

Wounded Knee School:  New 

Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.


